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The LRBP provides the vehicle to fund and administer the major repairs, maintenance, and
construction of state buildings. The attached table provides the status of the Long-Range
Building Program (LRBP) projects, as authorized in HB 5 by the 63™ Legislature. The table
includes appropriations made to the Department of Administration, Division of Architecture and
Engineering (A&E), not those made directly to the various agencies, for example the
Department of Fish, Wildlife, and Parks, Department of Military Affairs, and the Department of
Transportation.

In the 2013 version of HB 5, the Legislature appropriated a total of $179.1 million from various
fund types and to various agencies (includes $58.9 million that was authorized). As shown in
the table, net of appropriation transfers, LRBP/A&E has $130.7 million of project authority from
the 2013 session HB 5. As of fiscal year end 2014, the LRBP has expended $15.5 million on
those projects. The breakdown of expenditures by fund type is as follows:

o $2.8 million in capital project funds, 4.6% (of appropriations by fund type expended)
$2.3 million in state special revenue funds, 25.7%
$0.5 million in federal special revenue funds, 3.0%
$0.2 million in proprietary funds, 40.4%
$0.3 million in Other (local government funds), 19.1% (Butte Justice Center project)
$9.3 million in university funds, 21.4% (primarily Jab’s Hall project)
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From the full amount of project funds, 14.1% of the funding was expended in FY 2014.
Generally, most projects approved in the HB 5 LRBP program are underway, and design work
in in progress for most of the new buildings. Some notable progress has been made on the
Jab’s Hall and the Butte Justice Center projects (in construction) and the capitol building safety
handrail project (complete). The Montana university system (MUS) received legislative approval
for nine projects with project funding of $96.1 million. Most of those projects faced a
requirement to raise project funds from non-state sources. According to the university system,
fund raising has been successful for many of the projects. However, the Science and
Instructional Tech Building Addition at MSU, Billings has faced challenges in raising the $5.0
million required to advance the project beyond the preliminary design work.

Often, projects legislatively appropriated/authorized in the LRBP take in excess of the timeline
provided for normal appropriations (two years as provided in HB 2) to complete. As a result, the
LRBP is statutorily allowed to re-appropriate projects “for the purposes of the original
appropriation until the projects are completed” (17-7-212). The A&E division has significant
amounts of authority that has been re-appropriated from prior biennia. There are also a number
of prior biennia HB 5 agency appropriations still open. Staff is working to provide a full analysis
of the re-appropriated HB 5 authority for presentation to the 2015 Legislature (Long-Range
Planning Subcommittee).



LRBP Appropriations Contained in 2013 v. HB 5
(does not include appropriations made directly or transferred to the agencies)

Legislative HB 5 Approriation by Fund Type
University Total Total FY 15
Capital State Federal Other (local Funds Total HB 5 Expenditures Continued
Project Agency/Project Name Project Special Special Proprietary  government) (Donations) Budget FY 2014 Authority Current Project Status (9/2014)
Dept. Administration $650,000 $2,600,000 $0 $0 $0 $0 $3,250,000 | $2,398,695 $851,305
Installation complete under budget.
Considering a second handrail in the
Install Safety Handrails in Capitol 200,000 200,000 400,000 239,094 160,906 [building.
Construction in progress. Nearing
Repair and Upgrade Capitol HVYAC Systems 900,000 900,000 745,313 154,687 [completion.
Repair Corrections Department Parking Structure, Helena 450,000 450,000 68,202 381,798 |Under construction.
Upgrade Scott Hart HVAC System, Ph 2 1,500,000 1,500,000 1,346,085 153,915 [Nearing completion.
Dept. Corrections $511,000 $0 $0 $600,000 $0 $0 $1,111,000 $319,654 $791,346
Renovate Laundry Facilities, MT State Prison, Deer Lodge 600,000 600,000 242,161 357,840 |Under construction.
Contracted awarded. Construction set to
Repair and Upgrade Build. Systems, Pine Hills Youth Facility 511,000 511,000 77,494 433,507 |begin.
Dept. Justice $2,090,000 $0 $0 $0 $1,600,000 $0 $3,690,000 $743,232 $2,946,768
Construct Butte Justice Center 1,600,000 1,600,000 3,200,000 659,283 2,540,717 |Under construction.
Project under construction. Note: Project
authority increased by $90,000 through
Upgrade Water Supply System - MLEA 490,000 490,000 83,949 406,051 |BCD of prior session authority.
Dept. Military Affairs $800,000 $0 $15,750,000 $0 $0 $0 $16,550,000 $930,021 | $15,619,979
Improvements at the Montana Military Museum 150,000 150,000 0 150,000 [In design.
Property purchased. Construction waiting
Replace Readiness Center, Malta 400,000 15,000,000 15,400,000 388,956 15,011,044 |on federal funds.
Upgrade Sewer/Water Senice AFRC, Kalispell 250,000 750,000 1,000,000 541,064 458,936 |Construction nearing completion.
$780,000 federal special revenue authority
DMA, Vault Modifications transferred to DMA.
Fish, Wildlife, Parks $0  $1,175,000 $0 $0 $0 $0 $1,175,000 $1,070 $1,173,930
Admin Facilities Repair & Maintenance (FWP) 1,175,000 1,175,000 1,070 1,173,930 |$150,000 of authority transferred to FWP.
$575,000 state special revenue authority
FWP Hatchery Maintenance transferred to FWP.
Dept. Natural Resources & Conservation $300,000 $0 $0 $0 $0 $0 $300,000 $100 $299,900
May fund roof repairs. Other small projects
Major Repairs & Small Projects, Statewide 300,000 300,000 100 299,900 |in design and construction.
$100,000 state special revenue authority
Repair Unit Residences transferred to DNRC.
Dept. Public Health & Human Senices $1,520,000 $1,520,000 $151,559 $1,368,441
Repair Sewage Collection System, Warm Springs 1,520,000 1,520,000 151,559 1,368,441 |Phase 1 under construction.
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Uniwersity Total Total FY 15
Capital State Federal Other (local Funds Total HB 5 Expenditures Continued
Project Agency/Project Name Project Special Special Proprietary ~ government) (Donations) Budget FY 2014 Authority Current Project Status (9/2014)
Dept. Transportation $0  $5,200,000 $0 $0 $0 $0 $5,200,000 $97,090 $5,102,910
Equipment/ Office Buildings, Statewide (MDT) 5,200,000 5,200,000 97,090 5,102,910 [District headquarters under design.
Montana School for the Deaf and Blind $195,000 $0 $0 $0 $0 $0 $195,000 $0 $195,000
Window replacement in design, painting in
Building Repairs and Improvements, Great Falls (MSD&B) 195,000 195,000 0 195,000 |progress.
Montana University System $53,900,000 $0 $0 $0 $0 $43,765,000 $97,665,000 | $10,822,923 | $86,842,077
Athlete Academic Center, UM-Missoula 2,500,000 2,500,000 182,696 2,317,304 |Under construction.
Design work in progress. / MSU:
Significant fundraising progress with
Automotive Technology Center, MSU-Northern 4,900,000 3,000,000 7,900,000 13,860 7,886,140 |positive expectations of meeting goal.
Construction contract awarded. Ground
breaking has taken place. / MUS: MOU
Construct Missoula College UM — UM-Missoula 29,000,000 3,000,000 32,000,000 409,457 31,590,543 (between MUS and A&E is in place.
$3.0 million of total HB 5 line was provided
General Spending Authority, MUS - All Campuses 2,000,000 2,000,000 35,000 1,965,000 |directly to MUS.
In construction. Substantial completion
anticipated in October 2014. Note:
$435,000 of total authority transferred to
Jabs Hall, MSU-Bozeman 19,565,000 19,565,000 9,127,600 10,437,400 [the university.
Design work in progress. / MUS:
Fundraising should be completed by the
end of this calendar year and construction
Main Hall Renovation, Ph 3, U of M - Western 4,000,000 500,000 4,500,000 68,787 4,431,213 |will follow.
Mansfield Library Student Success, UM-Missoula 3,200,000 3,200,000 0 3,200,000
Design in progress. MOU (for design)
between MUS and A&E in place. / MUS:
Natural Resource Research Center Addition, MT Tech-UM 5,000,000 5,000,000 10,000,000 45,847 9,954,153 |Fundraising is nearing completion,
Roof is complete. Other improvements in
Replace Roof and Other Renovations, MSU Great Falls COT 1,000,000 1,000,000 598,150 401,851 |design (welding shop).
$9.3 million of authority (university funds)
Gilkey Executive Education Center, UM-Missoula transferred to UofM.
Preliminary design in progress. / MUS:
Fundraising is slower than expected, and
most likely will not be completed prior to
Science & Instruct. Tech Building Addition, MSU-Billings 10,000,000 5,000,000 15,000,000 341,526 14,658,474 |the end of this calendar year.
Grand Total $59,966,000 $8,975,000 $15,750,000 $600,000 $1,600,000 $43,765,000 $130,656,000 | $15,464,345 | $115,191,655
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